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WORKSESSIONITEM wslq 

TO: Mayor and City Council 

FROM: Director of Public Works 

SUBJECT: Harder Road Underpass Project Update 

RJXOMMENDATION: 

It is recommended that Council review and provide comments on this report. 

BACKGROUND: 
The Harder Road Underpass Project is designed to eliminate the current at-grade crossing of 
the Union Pacific railroad tracks (see Exhibit A). When completed, the grade separation will 
eliminate potential collisions between trains and vehicles/pedestrians and improve traffic 
circulation on this vital east-west arterial. The project, which is funded primarily by State 
Grade Separation funds and Union Pacific Railroad funds, will lower Harder Road between 
Soto Road and Gading Road, so that traffic and pedestrians can pass safely underneath a new 
Union Pacific Railroad bridge without waiting for trains. The annoying train horn noises 
associated with the current at-grade crossing will also be eliminated. 

Since the elevation of the railroad tracks does not change as a result of this project, Harder 
Road must be lowered by nearly 22 feet to pass below the tracks. The finished project will be 
similar in design to the underpass on Jackson Street west of Soto Road. 

In order to construct the new four-span railroad bridge and lower Harder Road, a temporary 
railroad track will be constructed west of the existing tracks to carry trains during the 
construction period. An existing large drainage culvert will also be realigned as part of the 
project (see Exhibit B). After completion of the railroad bridge and transferal of railroad 
traffic to the new bridge, the temporary railroad track can be removed and excavation of the 
new roadway can be completed. The new grade separation will include two vehicle lanes and 
a bike lane in each direction, a median and a partially elevated sidewalk on the northerly side. 
Sycamore, Pear and Crepe Myrtle trees, shrubs and groundcover will be planted on the new 
sloping sides, median and parkway areas. Impacted residences and commercial buildings will 
be provided with new landscaped entrances and temporary parking where needed. 

Because of the complexity of this project it will be necessary to close Harder Road between 
Soto Road and Gading Road for a period of about 20 months. When the project was originally 



planned, it was expected that Harder Road would be closed during construction and that the 
temporary traffic impacts of the rerouted traffic, primarily onto Mission .Boulevard, Jackson 
Street, and Soto Road, would be within an acceptable range. However, staff has recently 
reviewed the projected traffic impacts and now recommends that a temporary detour road be 
constructed to mitigate traffic diversions. 

The originally planned closure of Harder Road at the UPRR tracks would temporarily obstruct 
the travel paths of approximately 1,000 morning and evening peak hour vehicles in each 
direction along the segment of Harder Road between Soto Road and Gading Road (see Exhibit 
A). It was anticipated that westbound vehicles using Harder Road would be diverted to either 
Mission Boulevard or Soto Road and eastbound vehicles would be diverted to either Jackson 
Street or Tennyson Road via Gading Road. Although the majority of the vehicles will likely 
choose Mission Boulevard or Jackson Street, it is reasonable to expect a substantial portion of 
the traffic would choose Soto Road, increasing Soto Road traffic between Harder Road and 
Jackson Street by about 50 percent. Although this was always a concern, recent studies show 
that the projected additional traffic on Soto Road from a Harder Road closure would result in 
unacceptable congestion. These studies also confirm what may be obvious to the driving 
public and that is that current Soto Road traffic has actually increased. 

Staff now believes that the projected impacts along Soto Road warrant construction of a 
temporary detour road parallel to the closed section of Harder Road and across the UPRR 
tracks. Analysis of possible detour routes within the existing Harder Road right of way found 
that they were not financially feasible, because of construction phasing impacts, and because 
high retaining walls would be required between the detour road and the excavated 
undercrossing. 

The best available detour road alignment, as shown on the attached Exhibit C, would be from 
Harder Road along Soto Road, Lund Avenue, across the UPRR tracks, across the corner of the 
Redgwick construction yard, and then back to Harder Road. Because Lund Avenue is 
presently unimproved along most of its length, staff proposes constructing curbs, gutters, and 
full width pavement to provide a safe, effective detour and to help mitigate the effect of the 
additional vehicles along this residential street of single-family homes, duplexes and 
apartments. It would also be necessary to acquire one permanent and two temporary roadway 
easements, as noted on the exhibit. A temporary traffic signal would be installed at the 
intersection of Lund Avenue and Soto Road to facilitate the turning movements. 

In addition, staff has been aware of an increasing need for improvements at the intersections of 
Soto Road and Orchard Avenue and at Soto Road and Jackson Street to relieve the current and 
future traffic congestion. The need for these improvements will become more critical during 
the construction of Harder Road. Therefore, staff recommends that these minor street and 
traffic signal improvements be constructed either before, or concurrent with the Harder Road 
undercrossing. The recommended Soto Road and Orchard Avenue intersection improvement 
consists of adding a westbound right mm lane on Orchard Avenue, as shown on page 1 of 
Exhibit D. Four feet of right-of-way will need to be acquired from three property owners 
along the north side of Orchard Avenue. This work would most likely be combined with the 
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new project proposed to provide a sidewalk on the south side of Orchard Avenue and pavement 
overlay from Soto Road to Muir Street. The recommended Soto Road and Jackson Street 
intersection improvement consists of reconstructing the roadway divider along the north side of 
Jackson Street, which separates Jackson Street from Barnes Court, and adding a southbound 
right turn lane on Soto Road, as shown on page 2 of Exhibit D. This will also improve the 
alignment of Soto Road across Jackson Street and allow for a second exclusive northbound left 
turn lane on Soto Road. 

PROJECT COST: 
These various proposed changes substantially increase the costs for the Harder Road project, 
although the improvements to Lund Avenue and the Soto Road intersections are needed 
anyway. The following is a breakdown of these additional costs: 

Soto/Jackson intersection 175,000 
Soto/Orchard intersection 120,000 
Lund Avenue improvements 290,000 
Temporary detour across UPRR 540,000 
TOTAL 1,125,OOO 

When added to the existing budget for the project, the total estimated project costs are as 
follows: 

Construction 
Design and Administration 
Right-of-Way Acquisition 
Inspection and Survey 
TOTAL 

6,375,OOO 
670,000 
310,000 
411,000 

7,773,ooo 

FUNDING: 

The draft Five-Year Capital Improvement Program budget contains a total of $6,648,000 for 
the Harder Road Project, $711,000 in the Gas Tax Fund and the reminder in the Street System 
Improvement Fund. Staff has identified several immediate sources for a portion of the 
additional funding. Specifically, interest being received from LAVMA which has been set 
aside in a separate traffic mitigation account, could be allocated to this project in the Street 
System Improvement Fund. In addition, recently deposited traffic mitigation funds totaling 
$150,000 from the Bailey Ranch Development could also be allocated in this fund as a 
contribution to the Soto Road intersection improvements. The City has received an application 
for a general plan revision and subdivision to allow 75 single-family homes at the end of 
Orchard Avenue. If the project is approved, staff is recommending that Greystone Homes 
provide $120,000 to mitigate their share of traffic impacts at both the Soto Road/Orchard 
Avenue and the Soto Road/Jackson Street intersection. These funds could be allocated in the 
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Measure B Fund and combined with the other new Orchard Avenue Project. Total funding 
sources are shown below: 

LAVMA traffic fund interest 205,000 
Bailey Ranch traffic mitigation funds 150,000 
Greystone Homes Development 120,000 
Total 475,000 

An additional $650,000 in funding would be required based on present estimates. Some of this 
funding could come from existing fund balance in the Street System Improvement Fund. In 
addition, these estimated will be further refined as the design revisions are completed. Prior to 
advertising, staff will be in a better position to address the remaining funding requirement and 
will be able to recommend to Council a funding source. 

SCHEDULE: 
Based on the need for additional design and right-of-way acquisition, the construction of this 
project will be delayed from earlier projections. However, since additional funding will be 
needed, the revised schedule does permit bidding in early spring when the City has usually 
received very competitive bids. The proposed schedule is as follows: 

Advertise 
Award 
Construction Complete 

February 2000 
April 2000 

March 2002 

Prepared by: 

Robert A. Bauman, Deputy Director of Public Works 

. 
Jesus Armas, City Manker 

Attachments: Exhibit A: Location Map 
Exhibit B: Site Plan 
Exhibit C: Detour Plan 
Exhibit D: Intersection Improvements 
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HARDER ROAD UNDERPASS 
LOCATION MAP 

EXHIBIT A 
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SOT0 RD. AT ORCHARD AVE. 
PROPOSED INTERSECTION STRIPING/WIDENING 

EXHIBIT D 
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SOT0 RD. AT JACKSON ST. 
PROPOSED INTERSECTION STRIPING 
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